
Project # 10 – Regional Ashfill  

 
 August 2, 2018 – Town staff participates in a “pre-application” meeting with officials from New 

York State Department of Environmental Conservation (NYSDEC) – Region 1. 
 August 16, 2018 – Town authorizes Laberge Group to develop a Request for Proposal (RFP) for 

Consulting Services related to the Design, Permitting and Construction of the proposed Ashfill.   
 NYSDEC – Region 1 convened a Solid Waste Leadership Council to discuss solid waste challenges 

confronting Long Island.   
 
 

 
 January 17, 2019 – Town issues RFP#19-01 soliciting proposals from qualified consultants for the 

Town’s proposed Ashfill.  Three proposals were received by the Town on February 28, 2019.  (A 
copy of the RFP was transmitted to NYSDOS.)  Interviews of the three respondents took place the 
last week of March and first week of April.   

 May 2, 2019 – Adopted Resolution No. 2019-0381 awarding a contract to L.K. McLean Associates, 
P.C. for the project “Professional Consulting Services for the administration management of the 
Town’s proposed new solid waste management facility” (RFP #19-01).  A copy of the resolution 
along with L.K. McLean’s proposal were electronically transmitted to NYSDOS on May 15, 2019. 

 The LKMA team has submitted the Hydrogeological Investigation and has completed all 
geotechnical completed.  Additionally, design conceptualization continues to progress focusing 
on the cost benefit analysis related to perimeter vertical enhancements (wall design) versus 
volume which should be completed during the first quarter of 2021. 

 The LKMA Team continues to advance in their efforts: 
o Task 1 – (1) Preparation of DEIS existing conditions.   (2) Natural resources coordination 

(3) Archaeological coordination, (4) Review and compile scoping comments and (5) Public 
Participation Plan - defining stakeholders and receiving DEC approval on a submission on 
this matter is about 85% complete.   
Task 2 – Conceptual Design: approximately 100% complete;  

o Task 3a – Permit Application is 40% complete. Engineering Design: approximately 60% 
complete; 

o Task 4 – All five (5) geotechnical borings have been completed to an approximate depth 
of 120 feet and soil data provided to the design group.   As mentioned earlier, the 
Hydrogeologic Investigation Work Plan has been submitted to the NYSDEC for review and 
comment.  Awaiting to receive comments from NYSDEC, if comments are not extensive, 
we could potentially be undertaking the investigation before the end of the year. 

o Task 5 – Stormwater Design: The stormwater management design and drainage design 
are progressing in parallel with the facility design and layout/phasing plans. The 
conceptual design was presented to the DEC at the pre-application meeting  

. The overall effort is at approximately 60% completion.   
o Task 6 - QA/QC Report – 10% 
o Task 7 – Facility Manual – 40% 

 The Town of Brookhaven coordinated a “pre-application meeting” on September 9th with NYSDEC 
Staff.   

  



 October 1, 2020 – Brookhaven Town Planning staff hosted a Public Scoping Session for the RRRF 
Environmental Impact Statement.  An overview of the project was presented by representatives 
of the Town and their consultant team.   More than 30 residents from across Brookhaven Town 
and Suffolk County, but primarily centered near the host community, participated and made 
comments on the record.  The written comment period has been extended by the Town to January 
15, 2021 to ensure robust community participation and input. 

 




